
1. Incident Name: INCIDENT OPEN ACTION TRACKER 

Fruitland Magnesium Fire ICS-233 (Rev 07-12) 

5. Briefed 6. Start 8. Target 9. Actual 
2. No. 3.1tem 4. For/POC POC(X) Date 7. Status Date Date 

Ensure a JIC rep is at the C&G/OPS 
1 meetings/Briefings PSC X 19-Jun-16 Complete 19-Jun-16 19-Jun-16 

Open House for Stakeholders/elected 
2 officials - telebriefing LNO X 19-Jun-16 Complete 22-Jun-16 22-Jun-16 
3 Community Mtg for evacuees LNO X 19-Jun-16 Complete 21-Jun-16 20-Jun-16 
4 Site Specific SSP SOFR X 19-Jun-16 Complete - ongoing 19-Jun-16 19-Jun-16 

Swipe sample results from the City of OSC- Rob 
5 Vernon - given to EPA for analysis Wise X 19-Jun-16 Complete 20-Jun-16 20-Jun-16 
6 responders LNO/PIO X 19-Jun-16 Complete 20-Jun-16 27-Jun-16 
7 Need a 205a Phone List LSC X 19-Jun-16 Complete - ongoing 19-Jun-16 20-Jun-16 

8 Burn rate ALL Completed 11-Jul-16 
9 Staff Planning Section PSC X 19-Jun-16 Complete 20-Jun-16 21-Jun-16 

Craig 
Parcel maps for contaminated Whitenack/0 

10 properties EM X 19-Jun-16 Complete 20-Jun-16 20-Jun-16 
Sampling 

11 Ash samples for dioxins group X 19-Jun-16 Complete 27-Jun-16 27-Jun-16 
Legal form for access/clean up of 

12 properties EPA Legal X 19-Jun-16 Complete 20-Jun-16 21-Jun-16 
13 cleaning PIO/EPA X 20-Jun-16 Complete 21-Jun-16 27-Jun-16 
14 Potential contamination of YMCA (tarp) LNO X 19-Jun-16 Complete 20-Jun-16 21-Jun-16 
15 Extension/relocation of evacuees OEM/DPSS X 19-Jun-16 Complete - ongoing 21-Jun-16 22-Jun-16 

Community 
Procedures to coordinate home owner Relations 

16 entry into their homes POC/SOFR X 19-Jun-16 Complete 20-Jun-16 20-Jun-16 
Status of houses on north side of 52nd LNO/Comm 

17 St that may be reoccupied (3535) Relations X 19-Jun-16 Complete 20-Jun-16 24-Jun-16 
18 Declaration of mandatory evac Public Health X 19-Jun-16 Complete 19-Jun-16 19-Jun-16 
19 Expand footprint of ICP/move K-rails LSC X 19-Jun-16 Complete 20-Jun-16 21-Jun-16 
20 Get access to EPA website to load lAP Wise/PSC X 19-Jun-16 Complete 20-Jun-16 20-Jun-16 

Establish briefing list of businesses that LNO/Comm 
21 are open/closed - MaywoodNernon Relations X 20-Jun-16 Complete 21-Jun-16 30-Jun-16 

DTSC to provide historical data from 
22 Exide clean-up DTSC X 19-Jun-16 Complete 20-Jun-16 23-Jun-16 

Process to gain access to residential 
23 homes for assessment/clean-up EPA/DPH X 19-Jun-16 Complete 20-Jun-16 22-Jun-16 

AT&T and Charter Comm will provide 
24 aerial maps of equipment LNO X 20-Jun-16 Complete 22-Jun-16 22-Jun-16 
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Power co needs access to property 
25 25 when clear/safe LNO X 20-Jun-16 Complete - ongoing 21-Jun-16 23-Jun-16 

Contact Vintage Clothing about 
26 26 assessment/cleanup LACO/DPH X 20-Jun-16 Complete -city of Vernon 21-Jun-16 21-Jun-16 
27 27 access DPH X 21-Jun-16 Complete 21-Jun-16 22-Jun-16 

Air Sampling Plan/Sample Confirmation 
28 28 Plan (Residential sampling protocols) ENVL X 21-Jun-16 Complete 22-Jun-16 28-Jun-16 
29 29 Damage Assessment Report LACOFD X 21-Jun-16 Complete 23-Jun-16 24-Jun-16 

response personnel access to the 
30 30 site/ICP SOFR X 21-Jun-16 Complete 22-Jun-16 22-Jun-16 

Action level recommendations from the 
UC based on CoCs (Residential 

31 31 Sampling Protocols and Matrix) uc X 21-Jun-16 Complete 23-Jun-16 27-Jun-16 
Set up utilities Mtg to address access 

32 32 o power/cable/telephone poles LACOFD X 21-Jun-16 Complete - ongoing 22-Jun-16 22-Jun-16 
33 33 BadQe/site safety LSC X 21-Jun-16 Complete 23-Jun-16 23-Jun-16 

Storm water/ground water/water quality LACOFD/ 
34 34 assessment LNO X 21-Jun-16 Complete 24-Jun-16 26-Jun-16 

DPH/LN0/0 
35 35 FAQ sheet for S. side residents sc X 21-Jun-16 Complete 9-Jul-16 11-Jul-16 

LSC/LNO/Pu 
36 36 Close Fruitland Ave (near ICP) to trucks blic Works X 21-Jun-16 Complete 23-Jun-16 23-Jun-16 

Press brief/visit - when residents come 
37 37 back PIO/EPA X 22-Jun-16 Not Needed 6-Jul-16 6-Jul-16 

Animal services to address potential 
38 38 issues when samplinQ cleaninQ LNO X 22-Jun-16 Complete 22-Jun-16 22-Jun-16 
39 39 Plan PSC X 22-Jun-16 Complete 1-Jul-16 3-Jul-16 
40 40 Site Specific Website - microsite JIC X 22-Jun-16 Complete - onQoinQ 24-Jun-16 26-Jun-16 

LACOFD/ 
41 41 Canister sample data from AQMD DPH X 23-Jun-16 Complete 24-Jun-16 23-Jun-16 
42 42 Postal Service/FEDEX service LNO/DPH X 23-Jun-16 Complete 24-Jun-16 24-Jun-16 
43 43 Community Meeting (Open House) JIC/UC X 23-Jun-16 Complete 29-Jun-16 29-Jun-16 

process to report sample findings to 
44 44 r.ommand and staff ENVL X 23-Jun-16 Complete - ongoing 24-Jun-16 28-Jun-16 
45 45 "Message of the day" from PIO/JIC JIC X 25-Jun-16 Complete - ongoing 25-Jun-16 28-Jun-16 

Final Assessment Form for residential EPAIDPH/ 
46 46 proerties for outdoor cleanup LACOFD X 25-Jun-16 Complete 27-Jun-16 28-Jun-16 

Recommendations for indoor cleaning 
47 47 package EPAIOSC X 25-Jun-16 Complete 26-Jun-16 28-Jun-16 

protocol for micro-vac particulate ENVLIEPAID 
48 48 sampling PH X 25-Jun-16 Complete 26-Jun-16 28-Jun-16 
49 49 SITREP process SITL/EPA X 25-Jun-16 Complete - ongoing 26-Jun-16 27-Jun-16 

Establish Mass Care Officer within 
50 50 Command Staff UC/PSC X 26-Jun-16 Complete 27-Jun-16 27-Jun-16 
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8. Target 9. Actual 
2. No.2. No.3. Item 7. Status Date Date 

1 1 CIC Transition In Progress 1 0-Jul-16 

2 
Soft Good Replacement Process Set in 

2Piace DPH/EPA 9-Jul-16 
In Progress 

1 0-Jul-16 
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Transistion from existing trailer to In Progress 
3 3 County trailer LOGS X 9-Jul-16 11-Jul-16 

Ensure staffing of CIC through COB on In Progress 
4 4Wednesday 13 July 2016 OEM/DPH X 9-Jul-16 11-Jul-16 
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1. Inc dent Name: 

INCIDENT OPEN ACTION TRACKER Page 5 of4 ICS 233-CG (Rev 1/07)) 

ED_ 001 052_ 00001539-00005 



INCIDENT OPEN ACTION TRACKER Page 6 of4 ICS 233-CG (Rev 1/07)) 

ED_ 001 052_ 00001539-00006 



his tasking requires 
oordination with EPA (Jason) 
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OPEN ACTION TRACKER ICS 233-CG (Rev 03/05) 

1. Incident Name: 
COMPLETEDI1~EN ACTION TF 

ACKER 

ICS-233 (R ev 1-07\ 
4. 7. 

2. No. 3. Item For/POC 5. Briefed POC (X) 6. Start Date Status 
1 
2 
3 
4 
5 
6 
7 
8 
9 
10 
11 
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OPEN ACTION TRACKER ICS 233-CG (Rev 03/05) 

INCIDENT OPEN ACTION TRACKE 

8. Ta et Date Formula 
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